AI MISSION CONTROL

Business Plan

Building a Technology-Enabled, PE-Ready
Construction Platform for the Next 20 Years

CONFIDENTIAL

Six Peak Capital | LV Construction
Grady Lakamp, CEO
March 2026

1. Executive Summary

This business plan outlines the construction of Mission Control—an AI-powered operating system for construction—and its deployment across LV Construction, the general contracting arm of Six Peak Capital. LV Construction executes $10–40M Type 3A over Type 1 podium multifamily projects (50–250 units)—LIHTC affordable, workforce, and market rate housing in the City of Los Angeles—at 10–12% operating margins. All construction work is 100% subcontracted. The company is led by CEO Grady Lakamp, who oversees the portfolio from the executive level while site superintendents manage day-to-day field operations. The operations team—1 construction executive, 3 PMs, 4 APMs, 8 superintendents, 4 field engineers, and 3 coordinators—costs approximately $3.3M base salary annually.

Mission Control is the central product being built. It is a proprietary AI platform that automates 90% of the non-site work in construction project management: document processing, cost tracking, scheduling, quality control, compliance, lender reporting, subcontractor coordination, and accounting. Once operational, Mission Control transforms LV Construction's scaling economics: adding a new project requires hiring on-site staff (a superintendent and possibly a field engineer) and generating the contract. The existing PM, APM, and office infrastructure—augmented by Mission Control—handles the incremental back-office workload with minimal or no additional hires. This is how a 28-person team manages the same workload that traditionally requires 40–50 people.

Six Peak Capital, co-founded by Chris Aiello and Bob Kennedy (NYC-based), is the parent organization and majority shareholder in LV Construction. Grady Lakamp is a partner in Six Peak Capital and runs LV Construction as CEO. The NYC partners raise capital, manage investor relationships, and pursue select development projects under Six Peak Capital—creating future construction pipeline and ancillary revenue for LV Construction. Business development in Los Angeles is handled by Tom Taggart and Schuyler Dietz.

The company is raising $5M in outside equity to fund the complete Mission Control buildout over 24–30 months. This preserves the base business's operating cash flow ($4.8M over 3 years from a committed $252M construction pipeline across 13 active and pipeline projects) for working capital and core operations. The $5M investment creates a platform that enables the existing team to absorb incremental projects—each requiring only on-site staffing ($195–270K per project)—driving revenue from $7.4M (Year 1) toward $160M+ (Year 5) and net income from $2M toward $11M+. At a PE exit, the Mission Control platform transforms the enterprise value from $32–45M (commodity GC at 3.2x) to $140–238M (technology-enabled platform at 5–7x)—a $95–206M return on a $5M investment. The companion paper C-Corp Conversion & QSBS Tax Strategy analyzes how entity structuring could save $30–42M in taxes on the exit.

2. Mission Control: The AI Operating System for Construction

Mission Control is the product. Everything else in this plan—the team build, the financial model, the competitive strategy—exists to build, deploy, and operate this platform. This section explains

what Mission Control is, how it works daily once implemented, and why it transforms the economics of running a general contracting business.

2.1 What Mission Control Does

Mission Control is a 6-module AI platform that replaces the fragmented, manual, person-dependent way construction projects are managed with a centralized, data-driven, AI-augmented operating system. It does not replace people—it replaces the coordination overhead that consumes 30–45% of every PM's and coordinator's time. The six modules are:

1. **Project Intelligence Engine:** The centralized data model for every active project. Every field report, cost entry, schedule update, photo, inspection result, and compliance document flows into a single source of truth. Replaces the fragmented landscape of spreadsheets, emails, text messages, and file servers.
2. **Smart Scheduling & Resource Optimizer:** Constraint-based scheduling that auto-generates 3-week lookaheads, optimizes subcontractor sequencing across the entire portfolio, and monitors critical path in real time. Replaces static schedules that are outdated the day they are published.
3. **Computer Vision QC System:** Photo-based defect detection using computer vision trained on LV Construction's own project data. Auto-generates punch lists with location, responsible sub, and severity. Catches defects during installation, not at final walkthrough.
4. **Document Intelligence Layer:** AI-assisted processing of RFIs, submittals, change orders, pay applications, lien waivers, and lender draw packages. The system reads documents, matches against specs and historical data, drafts responses, and routes for approval. Reduces document processing from hours to minutes.
5. **Financial Command Center:** Real-time cost tracking tied to field-reported percent-complete. Daily cost-to-complete forecasts replace monthly reconciliation. Auto-generated draw packages, certified payroll, WIP schedules, and lender reports. Accounting automation built in from Day 1—not a separate initiative.
6. **Risk & Compliance Engine:** Predictive models trained on LV Construction's historical data flag schedule and cost risks before they become crises. Automated LIHTC compliance monitoring, prevailing wage verification, subcontractor insurance tracking, and ED1 documentation.

2.2 How Mission Control Works on a Typical Day

Once fully implemented, here is what a day looks like for the LV Construction team running 10–12 active projects simultaneously:

5:00 AM — Grady Reviews the Portfolio Dashboard

From his office or home, Grady opens Mission Control on his phone. The portfolio view shows every active project's status: schedule (green/yellow/red), cost (on budget/over/under), quality (open punch items), and risk alerts. The system has flagged two items overnight: Project 7's framing sub is trending 3 days behind based on yesterday's progress data, and Project 4's concrete sub's insurance certificate expires in 14 days with no renewal on file. Grady can see which projects need attention today without calling anyone or driving to a site.

5:30 AM — Portfolio Status and Sub Coordination Alerts

The system has flagged that Project 7's framing subcontractor is trending 3 days behind based on yesterday's progress data and recommends Grady call the sub's foreman to discuss adding crew. On Project 3, the mechanical sub confirmed via the portal that they are ready to mobilize for rough-in on Building B next Monday—the system verified that the prerequisite framing inspections passed and the area is clear. Grady reviews the portfolio-level sub schedule, makes two calls, and by 6 AM every superintendent has today's updated sub coordination notes pushed to their phones.

6:00–7:00 AM — Superintendents Start Their Day

Mike Savaikie arrives at Project 7 and opens the field app. He sees: which subcontractors are scheduled on site today and in which areas (updated from the live schedule), which units are ready for which trades (based on yesterday's completion data), a pending inspection on Building B second floor framing (auto-requested by the system when the framing activity was marked complete yesterday), and a delivery expected at 9 AM for shear wall hardware. Mike doesn't need to reconstruct this from memory—the system shows it. He walks the site, confirming the digital twin matches reality, and taps corrections where it doesn't.

7:00 AM–12:00 PM — Field Work + Structured Data Capture

As subcontractors work, the superintendents and field engineers capture progress through the mobile app: which units/areas were worked, what trades were present, what was completed, any issues encountered. Photos are geotagged and timestamped automatically. Ivan Delgado takes 15 photos of the MEP rough-in in Building A—the CV system will analyze them overnight for code compliance issues. The entire daily input takes each field person 3–5 minutes at the end of each area walkthrough—three taps and a photo, not a 30-minute report.

8:00 AM–12:00 PM — PMs and Coordinators Work From Mission Control

Pedro Rosalas opens his dashboard and sees his 4 assigned projects. The system has: auto-drafted 3 RFIs overnight from field-reported conflicts (he reviews and sends in 10 minutes instead of writing them from scratch in 90 minutes); flagged 2 sub pay applications where claimed percent-complete exceeds field-verified progress; pre-assembled next week's draw package for Project 2 with current photos, SOV, compliance docs, and a checklist showing one outstanding lien waiver from the electrician (automated reminder already sent). Kim Moreno and Alina Akopian in the office handle exceptions flagged by the system rather than manually processing every document.

1:00 PM — CFO Reviews Financial Position

Chris Andresen opens the financial dashboard. Every project's cost-to-complete is current as of yesterday's field data—not last month's reconciliation. The WIP schedule updates in real time. He sees that Project 5 has a developing cost variance in the mechanical trade and flags it for Pedro to investigate. Robert Carrega processes the pay applications that Pedro approved this morning—the system has already matched them to committed costs, calculated retention, and prepared the accounting entries. He reviews and posts in 5 minutes per pay app instead of 25.

3:00 PM — End of Day Data Flows In

As the day wraps up, structured data flows into the system. The scheduling engine recalculates: Project 7's framing sub added two additional workers and recovered half a day. The cost model updates: Project 5's mechanical variance is now quantified at $18K. The compliance engine confirms: all prevailing wage certifications for the week are verified, and 3 subs have insurance certificates expiring within 30 days with automated reminders queued. By 4 PM, every project's digital twin reflects today's reality—not last week's.

The Result: What Changes

Before Mission Control, this level of portfolio visibility required Grady to visit every site, every PM to spend half their day on document assembly, and the accounting team to run a month behind on cost data. After Mission Control, the same 28-person team manages 10–12 projects with better visibility, faster document turnaround, real-time financial data, and proactive risk management. Each PM handles 4–6 projects instead of 2–3. Each coordinator handles exception processing instead of data entry. The superintendents focus on field execution instead of paperwork. And Grady manages the entire portfolio from a real-time dashboard, visiting sites selectively when his judgment is needed rather than because he is the only person with the data.

2.3 The Scaling Mechanism

Once Mission Control is operational, scaling LV Construction's revenue becomes a matter of two inputs: generating contracts for new projects and hiring on-site staffing on a project-by-project basis.

Here is exactly how a new $25M, 80-unit project gets added to the portfolio:

1. **Contract generation:** Chris Aiello and Bob Kennedy in NYC (or Tom Taggart and Schuyler Dietz in LA, or Derek Sanders through Six Peak Capital development) generate the contract through their investor/developer relationships.
2. **On-site staffing:** LV Construction hires one superintendent and one field engineer for the new site. Cost: $130–180K loaded for the super, $65–90K for the field engineer. Total incremental site staff: $195–270K per project.
3. **PM absorption:** An existing PM (Pedro, Greg, or the new hire) absorbs the project into their portfolio—Mission Control handles 90% of the document processing, cost tracking, scheduling, and reporting that would otherwise require a dedicated PM. Mission Control's automated 3-week lookaheads, pay app matching, draw package assembly, and RFI drafting mean the PM spends 3–5 hours per week on the new project instead of 15–20.
4. **Back-office absorption:** An existing APM and coordinator handle the incremental exception processing flagged by the system. No new back-office hire required.
5. **Accounting absorption:** The accounting system (CFO Chris Andresen, Controller Robert Carrega) processes the new project's financial workflows through the same automated pipeline—pay apps, draws, job cost, WIP—with minimal incremental effort.

The math: a traditional GC adding a $25M project hires a PM ($130K), an APM ($85K), a super ($140K), a field engineer ($75K), and increases accounting staff—total incremental overhead of $430K+. LV Construction with Mission Control adds a super and field engineer for $195–270K. The difference—$160–235K per project—drops to the bottom line. Across 4–6 incremental projects, that is $640K–$47K in annual overhead savings that converts directly to margin expansion.

3. The Company Today

3.1 Ownership & Leadership

Name	Role	Responsibility
Chris Aiello	Co-Founder, Six Peak Capital (NYC) — $400K	Capital raising, investor relationships, select development, strategic direction. Board member.
Bob Kennedy	Co-Founder, Six Peak Capital (NYC) — $400K	Capital raising, investor relationships, select development, strategic direction. Board member.
Grady Lakamp	Partner, Six Peak Capital; CEO, LV Construction — $400K	Construction operations leadership. Oversees all projects from the executive level. Holds GC license, field relationships, subcontractor network, institutional construction knowledge. Site superintendents handle day-to-day field execution; Grady provides strategic oversight and high-judgment decisions.

3.2 Corporate & Development Staff

Name	Role	Compensation	Location
Chris Andresen	CFO	$250K	LA
Robert Carrega	Controller	$150K	LA
Derek Sanders	Director of Development, Six Peak Capital	$250K	LA
Tom Taggart	Business Development	$220K	LA
Schuyler Dietz	Business Development	$115K	LA

3.3 LV Construction Operations Team (~$4M Loaded)

Count	Role	Named Staff	New Hires
1	Construction Executive	Grady Lakamp	—
4	Project Managers	Joe Lakamp, Pedro	1 new hire

		Rosalas, Greg Smith	
4	Assistant Project Managers	Dorian Puentes, Roy Torres, Lucy Mohler	2 new hires
8	Site Superintendents	Mike Savaikie, Daniel Carrillo, Alex Gottlieb, Nick Donald, Steve Garcia, Logan Terriquez	5 new hires
4	Field Engineers / Laborers	Ivan Delgado, Jonah Dobkin, Carlos Rocha, Devis Tejada	—
3	Project Coordinators (Office)	Kim Moreno, Alina Akopian	1 new hire
24+	**TOTAL LV CONSTRUCTION OPS**		**9 new hires**

This is the team that stays in place. Mission Control is built to amplify their capacity—not to replace them. The 3 PMs handle 4–6 projects each instead of 2–3. The 4 APMs process exceptions flagged by the system instead of manually tracking every document. The 3 coordinators manage automated workflows instead of assembling reports from scratch. The 8 superintendents focus on field execution while the system handles their paperwork. And Grady manages the portfolio from a real-time dashboard instead of driving between sites.

3.4 Operations Profile

- Type 3A over Type 1 podium multifamily, 50–250 units per project, $10–40M contract value
- Market focus: LIHTC affordable housing, workforce housing, and market rate multifamily
- City of Los Angeles, with geographic expansion capability post-Mission Control
- 100% subcontracted—LV Construction performs no self-perform trade work
- In-place pipeline: $252M construction billing over 2026–2028 ($7.4M / $11.4M / $6.9M)
- Revenue: GC fees + supervision + project admin + Six Peak development = $27.5M / 3 years
- Operating income: $4.8M over 3 years from existing pipeline
- Target post-MC: scale to $120–160M+ annual billing with minimal incremental back-office overhead
- Post-MC vertical expansion: industrial, mixed-use, and other commercial verticals
- LV Construction staffing: ~$3.3M base salary ($5.1M combined with Six Peak) annually (including Grady at $400K)
- Six Peak Capital is majority shareholder; pursues development to create pipeline and ancillary revenue

4. The Critical Hires: Construction-AI Translator & Head of AI Ops

There are two hires that make or break this plan. The Construction-AI Translator (Month 1) extracts and documents the institutional knowledge embedded in Grady, Joe, the PMs, and the superintendents. The Head of AI Operations (Month 3–4) turns that knowledge into a working platform. Together, they are the engine that converts LV Construction's human expertise into scalable, proprietary technology.

4.1 Construction-AI Translator (Month 1, $130–175K + bonus)

This person shadows the LV Construction team—on active job sites with site superintendents Mike Savaikie, Daniel Carrillo, and Alex Gottlieb; in the office with PMs Pedro Rosalas and Greg Smith; and in working sessions with Grady and Joe Lakamp to capture executive-level decision-making. Afternoons are spent translating observations into system specifications for the Head of AI Ops. They produce the Process Library: the complete documentation of how LV Construction operates across 15 functional areas. This is an 18–24 month interim engagement, not a permanent COO role. They carry no P&L responsibility. Their job is to document, not to change. Complete role details are in the companion paper: Detailed Hiring Plan. A ready-to-post job description is in the companion paper: Job Descriptions.

4.2 Head of AI Operations (Month 3–4, $180–250K + equity)

This is not a supporting player. The Head of AI Ops architects, builds, and ships every module of Mission Control. They hire and lead the entire engineering team (up to 6 direct reports). They own the technology roadmap from Sprint 1 through PE exit. They take the Translator's process documentation and turn it into working software that Pedro Rosalas uses to manage 5 projects, that Kim Moreno uses to process exceptions instead of data entry, and that Chris Andresen uses to see real-time financials instead of month-old reconciliations. The Head of AI Ops determines the technology stack, the build sequence, the integration architecture, and the sprint delivery milestones. They are building the asset that justifies the 5–7x valuation multiple.

5. Team Build & Investment

The AI team layers onto the existing LV Construction operation. The hiring sequence and compensation for the AI team is detailed in the companion papers: Detailed Hiring Plan and Job Descriptions.

Mo.	Role	Base	Loaded (1.3x)	Purpose
1	**Construction-AI Translator**	$130–175K	$169–228K	Bridge Grady → AI team
3–4	**Head of AI Operations**	$180–250K	$234–325K	Build Mission Control

4–5	Process Engineer / Analyst	$85–115K	$111–150K	Map & document ops
5–6	Full-Stack Engineer	$135–185K	$176–241K	Build platform
6–8	AI/ML Engineer	$132–217K	$172–282K	Build intelligence
12–14	Data Engineer	$125–175K	$163–228K	Scale data infra
14–18	CV Specialist	$150–210K	$195–273K	QC automation

The Field Tech Liaison is identified from the existing field engineer/laborer team (Ivan Delgado, Jonah Dobkin, Carlos Rocha, or Devis Tejada) based on technology aptitude and field credibility. $10–20K salary bump.

6. Financial Model: Two-Layer Structure

The financial model separates the business into two distinct layers: the base GC operation funded by its existing pipeline, and the Mission Control investment funded by a $5M outside equity raise. This separation provides clarity for investors: the base business is self-sustaining and profitable, and the $5M investment buys the technology platform that transforms its economics.

6.1 Layer 1: Base GC Operation (Existing Pipeline, 2026–2028)

LV Construction has a committed pipeline generating the following 3-year financials. This is the business as it exists today, without Mission Control:

	Year 1 (2026)	Year 2 (2027)	Year 3 (2028)	3-Year Total
Construction Billing	$7.4M	$107M	$57M	**$252M**
GC Fee Revenue	$3.3M	$5.6M	$3.0M	**$10.1M**
Supervision Revenue	$3.2M	$5.3M	$2.9M	**$9.9M**
Project Admin / Overhead Revenue	$1.0M	$1.7M	$0.9M	**$3.1M**
Six Peak Development Revenue	$0.7M	$1.0M	$0.8M	**$1.8M**
TOTAL REVENUE	**$7.4M**	**$13.6M**	**$7.6M**	**$27.5M**
Staffing Costs	$5.8M	$6.5M	$5.8M	**$15.4M**
Operating Expenses	$0.4M	$0.4M	$0.4M	**$2.4M**
TOTAL EXPENSES	**$4.5M**	**$6.9M**	**$4.5M**	**$19.3M**

NET OPERATING INCOME	$2.9M	$4.5M	$47K	$7.5M

Two critical observations. First, this is a profitable, self-sustaining business generating $4.8M in operating income over 3 years. The $5M equity raise is not needed to keep the lights on—it is a growth investment. Second, the pipeline tapers in Year 3 ($57M vs. $107M in Year 2). Without Mission Control enabling the team to absorb more projects, the business contracts. Mission Control is both the growth engine and the insurance policy against pipeline fluctuation.

6.2 Layer 2: Mission Control Investment ($5M Equity Raise)

The $5M raise funds the complete Mission Control buildout over 24–30 months without consuming any of the base business's operating cash flow. This preserves working capital for the $252M in total contract value (which requires significant cash management) and eliminates the risk of AI investment competing with core operations for cash.

Use of Funds	Year 1	Year 2	Year 3	Total
AI Team Compensation (Translator, Head of AI Ops, engineers)	$0.7M	$1.5M	$1.6M	**$3.8M**
Technology Infrastructure (cloud, hardware, field devices, connectivity)	$0.1M	$0.2M	$0.3M	**$0.6M**
SaaS, LLM APIs, COI Platform, Tools	$0.05M	$0.1M	$0.1M	**$0.25M**
Reserve / Contingency				**$0.35M**
TOTAL RAISE	**$0.85M**	**$1.8M**	**$2.9M**	**$5.0M**

6.3 Combined Model: Base + Mission Control (Years 1–5)

Once Mission Control is operational (Month 18–24), the existing team absorbs incremental projects. Each new project adds only on-site staffing ($195–270K) while the back office, PM infrastructure, and accounting handle the volume through the platform. This is where the $5M investment pays off:

	Year 1	Year 2	Year 3	Year 4	Year 5
Base Pipeline Billing	$7.4M	$107M	$57M	—	—
MC-Enabled New Billing	—	$15M	$60M	$120M	$160M
Total Billing	$7.4M	$122M	$117M	$120M	$160M
Total Company Revenue	$7.4M	$11.4M	$6.9M	$15.0M	$20.0M
Base Staffing + OpEx	$4.5M	$6.9M	$4.5M	$6.5M	$7.0M

Incremental Site Staff (new projects)	—	$0.3M	$0.8M	$2.4M	$1.6M
AI Team (from $5M raise)	$0.85M	$1.8M	$2.9M	$0.35M*	—
NET INCOME	**$2.4M**	**$4.5M**	**$4.5M**	**$7.0M**	**$9.9M**

*Year 4 AI team transitions to operating budget funded from company cash flow once the $5M raise is deployed. By Year 4, Mission Control is generating enough incremental margin to self-fund the ongoing AI team costs (~$1.2–1.5M/year for platform maintenance and improvement).

Field staff adoption bonus: upon full Mission Control implementation, all field staff (superintendents, field engineers) receive a one-time bonus equal to 50% of their base salary, funded from operating cash flow. This rewards the behavioral change required to make Mission Control work—structured daily data capture, mobile app adoption, and process compliance. Estimated cost: $400–600K, paid from the incremental operating income that Mission Control generates.

The key insight: the $5M raise buys a platform that generates $7–11M+ in annual net income by Years 4–5, versus $2–3M without it. The 3-year payback on the $5M is achieved by mid-Year 3. Cumulative net income over 5 years with Mission Control: ~$30M. Without it: ~$12–15M (and declining as the Year 3 pipeline taper continues).

6.4 Investor Return Profile

For a $5M equity investment in the Mission Control buildout:

Metric	Value
Total Investment	$5.0M
Payback Period	24–30 months (incremental margin from MC-enabled projects)
5-Year Cumulative Net Income (with MC)	~$30M
5-Year Cumulative Net Income (without MC)	~$12–15M (and declining)
Incremental Value Created by $5M Investment	$15–18M in cumulative income + platform asset value
Enterprise Value at Year 5 PE Exit (with MC)	**$140–238M (5–7x EBITDA on $28–34M)**
Enterprise Value Without MC	$32–45M (3.2x on $10–14M EBITDA)
Enterprise Value Created by $5M	**$95–206M**

A $5M investment that creates $95–206M in enterprise value represents a 19–41x return on invested capital. Even in the bear case (slower scaling, lower multiples), the return profile is compelling. A detailed financial analysis including sensitivity scenarios is provided in the companion paper: Detailed Financial Analysis.

7. Private Equity Positioning

Scenario	Year 5 EBITDA	Multiple	Enterprise Value
Without Mission Control	$10–14M	3.2x (commodity)	$32–45M
With Mission Control	$28–34M	5–6x	$140–204M
With MC + Robotics Readiness	$28–34M	6–7x	$168–238M

The difference between $32–45M and $140–238M is the Mission Control platform and the proprietary data it contains. The companion paper C-Corp Conversion & QSBS Tax Strategy analyzes how a properly timed entity conversion could save $30–42M in taxes on the exit.

8. Risks and Mitigants

Risk	Impact	Probability	Mitigant
AI team hiring fails	Platform build stalls; investment sunk	Medium	Head of AI Ops hires first; alternative models (agency, contractor)
Field adoption fails	No data input = no AI output	Medium-High	Field Tech Liaison; dead-simple UX; Grady mandates adoption
Key person (Grady) risk	Operations depend on one person	Medium	Entire purpose of Mission Control is to encode Grady's knowledge. Joe Lakamp provides continuity.
Margin compression	10–12% margins leave less room for AI investment	Medium	AI investment capped at 15–16% of operating income. Gate reviews at 6-month intervals.
Pipeline shortfall	Not enough projects to scale	Low-Medium	Six Peak Capital development creates captive pipeline. Aiello/Kennedy investor network. Taggart/Dietz BD in LA.
Competitive AI adoption	Competitors build similar platforms	High (3–5 years)	Data moat: 3+ years of proprietary operational data cannot be purchased. See companion paper: The

			Competitive Imperative.

9. Master Timeline

Period	Org / Hires	Operations	AI / Technology
Mo. 1–3	Hire Translator. Identify Field Tech Liaison.	Translator begins ride-alongs with supers, PMs, and working sessions with Grady, CFO, Controller	Technology audit of existing tools and data
Mo. 3–6	Hire Head of AI Ops, Process Engineer	Process Library v1 in progress. 30-day decision log.	Sprint 1: Data warehouse, field app, daily reporting
Mo. 6–9	Hire Full-Stack Eng, AI/ML Eng	Process Library v1 complete. Automation scoring.	Sprint 2: Document Intelligence live
Mo. 9–12	Full AI team operational	All projects on platform. PMs using MC daily.	Sprint 3: Financial Command Center live
Mo. 12–18	Hire Data Eng, CV Specialist	PM leverage at 4–5 projects. Margin expansion visible.	Sprint 4-5: Scheduling engine, CV QC pilot
Mo. 18–24	Translator transitions to permanent or exits	Full Mission Control live on all projects	Sprint 6: Predictive/compliance. Platform mature.
Mo. 24–60	Scale: hire site staff per project only	$130–195M revenue. PM leverage 5–7x.	Continuous improvement. Robotics readiness. PE preparation.

10. Supporting Documents

This business plan is supported by a library of companion papers providing detailed analysis for each major workstream:

#	Document	Contents
1	**Detailed Financial Analysis**	5-year pro forma, margin analysis, sensitivity scenarios, ROI, technology investment breakdown (6 categories).
2	**Mission Control System Evaluation**	Operating model comparison, 6 module specs, tech stack, 15-area audit framework, automation scoring, 6-sprint implementation plan.
3	**Detailed Hiring Plan**	All AI team roles with profiles, comp benchmarks, sourcing, success/failure metrics, alternative hiring models.

4	**Job Descriptions**	Ready-to-post JDs for all 10 roles in hiring sequence.
5	**C-Corp / QSBS Tax Strategy**	Entity conversion analysis, Section 1202, multi-state tax, exit scenarios, $30–42M potential savings.
6	**Accounting & Back-Office Automation**	12 accounting workflows, AI automation scores, sub insurance/COI system, 68–72% automation. CFO ($250K) and Controller ($150K) as integrated stakeholders.
7	**The Competitive Imperative**	Industry AI adoption data, 5-phase timeline, data moat thesis, 3 scenarios, cost of delay.
8–11	**Phase 1–4 Operational Deep Dives**	Preconstruction (3 areas), Field Operations (4 areas), Project Controls (4 areas), Office & Admin (4 areas). Full discovery questions, AI automation with scores, key personnel for each.

Together, these 11 documents provide a complete strategic, financial, operational, tax, and competitive framework for the AI Mission Control transformation.

END OF BUSINESS PLAN

Six Peak Capital | LV Construction | AI Mission Control | Confidential | March 2026